Customer Submits Project Request on <u>Rprojects.ucr.edu</u> CONV PROJ FS processes project to await possible prioritization by Dean's Delegate / Org Leadership 𝔅 1 − 2 Business Days (€) 1 − 2 (Contermine) (Contermi

(€) 6 − 8 Weeks

st & PROJECT INTAKE Building Zone Manager (BZM) begins scoping work with customer and provides updates as needed ept)  $\heartsuit$  Varies

QUEUE TO START BZM completes scope and informs Project Manager (PM) to begin plans Varies PLAN DEVELOPMENT / CHECK Project Manager (PM) begins planning and permitting for Campus Building Official (CBO) approval ☉9 – 10 Weeks IN PROGRESS QUA PM coordinates with customers and Crew supervisors to begin work

👏 Varies

QUALITY CHECK OF WORK Final walkthrough with Customer  $\bigcirc 1 - 2 Weeks$  COMPLETE Renovation complete

acilities

2019 - 2020