
Customer Submits 
Project Request on
Rprojects.ucr.edu

CONV PROJ
FS processes project to 

await possible prioritization 
by Dean’s Delegate / 

Org Leadership
1 – 2 Business Days

PROJECT INTAKE
Building Zone Manager

 (BZM) begins scoping work
with customer and provides 

updates as needed
Varies

Org reviews quarterly list & 
assigns priority # to 
be completed as:
1) CORE Allotment 
(Paid by CORE funds)

2) Recharge (Paid by Dept)
3) Hold for Next Quarter

4) Cancel
6 – 8 Weeks

QUEUE TO START
BZM completes scope 
and informs Project 
Manager (PM) to 

begin plans
Varies

PLAN DEVELOPMENT / CHECK
Project Manager (PM) begins 
planning and permitting for

Campus Building Official (CBO) 
approval

9 – 10 Weeks

IN PROGRESS
PM coordinates with 
customers and Crew 

supervisors to 
begin work

Varies

QUALITY CHECK OF WORK
Final walkthrough 
with Customer

1 – 2 Weeks

COMPLETE
Renovation 
complete

2019 – 2020
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Where to submit a Minor Renovation 
Project?
Visit the R’Project site (http://rprojects.ucr.edu) 
to 1) submit a project request AND 2) check on 
the status of a previously prioritized project.

What is a Minor Renovation Project?
Facilities Services (FS) projects requiring multiple 
trades to complete. Orgs are allocated an annual 
allotment and prioritize any projects in queue 
Quarterly.
Self‐performed work by FS must not exceed 
$50,000.

What is a Recharge Project?
These are projects that the organization has 
determined should be paid by the requesting 
department. All these projects will be completed 
by an external contractor.

Issues that delay project completion:
 ROM estimates
 Material & Equipment Lead Time
 Initial Response Team (IRT) Review
 Changes in scope of work or prioritization
 New equipment specs unavailable
 New faculty delays/unavailable


