



Total CLOSED Minor Renovation Projects - Org All



Sum of Number of Records for each Org broken down by Fiscal Year Completed vs. Non-Paint/Paint Only. Color shows details about Current Status (group). The marks are labeled by sum of Number of Records. Details are shown for Org. The data is filtered on Current Status, which keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The view is filtered on Fiscal Year Completed, Org and Non-Paint/Paint Only. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020. The Org filter keeps 22 of 22 members. The Non-Paint/Paint Only filter keeps NON-PAINT and PAINT.

Total CLOSED Minor Renovation Projects - Org All



Sum of Number of Records for each Org broken down by Fiscal Year Completed vs. Non-Paint/Paint Only. Color shows details about Current Status (group). The marks are labeled by sum of Number of Records. Details are shown for Org. The data is filtered on Current Status, which keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The view is filtered on Fiscal Year Completed, Org and Non-Paint/Paint Only. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020. The Org filter keeps 22 of 22 members. The Non-Paint/Paint Only filter keeps NON-PAINT and PAINT.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P..	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed			
							FY 2018 - 2019	FY 2019 - 2020		
ATHLETICS	NON-PAINT	18P000328	SL5 HINDERAKER BASEMENT OFFICE REPAIR	HINDERAKER	COMPLETE	7/11/2018	1			
		18P000346	SL5 ATHLETICS INSTALL WALL VOLLEYBALL OFFICES	ATH DANCE	COMPLETE	11/8/2018	1			
		18P000484	SL5 INTERCOL. ATHLETICS-AMY HARRISON FIELD-NETTING-CP00003408	AMY HARRISON ATH FIELD	TO BE PERFORMED BY PD&C		2/1/2019	1		
		19P000027	SL5 ATHLETICS PATCH & PAINT ROOM	ATH DANCE	COMPLETE	9/19/2018	1			
		19P000252	SL5 ATH DANCE SHOWER DOORS	ATH DANCE	COMPLETE	5/31/2019	1			
		19P000269	SL5 ATH DANCE - NEW FLOORING VINYL HALLS AND STAIRS	ATH DANCE	CANCELED BY FS	10/4/2018	1			
		19P000270	SL5 ATH DANCE-WEIGHT ROOM DROP DOWN CEILING	ATH DANCE	COMPLETE	2/14/2019	1			
		19P000272	SL5 NEED URINAL DIVIDERS	ATH DANCE	CANCELED BY FS	1/24/2019	1			
		19P000274	SL5 RIV SPORTS CPX - REPLACE URINALS	RIV SPORTS CPX	CANCELED BY FS	1/24/2019	1			
		19P000275	SL5 SOFTBALL STG PRESS BOX AC ADDITION	SOFTBALL STG	CANCELED BY CLIENT	2/14/2019	1			
		19P000276	SL5 TRACK BLEACH-PUBLIC RESTROOMS UPGRADE	TRACK BLEACH	TO BE PERFORMED BY PD&C	11/20/2018	1			
		19P000277	SL5 ATHLETICS - CARD ACCESS (SECURITY ENHANCEMENT)	ATH DANCE	CANCELED BY CLIENT	1/24/2020		1		
		19P000309	SL5 RESTAIN OR REPLACE WOOD DOORS IN PUBLIC AREAS	ATH DANCE	COMPLETE	2/5/2020		1		
		19P000311	SL5 ATHLETICS 150-KEYLESS ENTRY	ATH DANCE	CANCELED BY CLIENT	2/7/2020		1		
		19P000646	SL5 ATHLETICS AND DANCE, BASEMENT- PATCH/PAINT/FLOORING	ATH DANCE	COMPLETE	9/16/2019	1			
		19P000647	SL5 ATHLETICS AND DANCE, BASEMENT- LOCKER ROOM REFRESH	ATH DANCE	CANCELED BY FS	6/19/2019	1			
		20P000093	SL5 ATHLETICS 0078 - TELEVISION MOUNT/ ELECTRICAL	ATH DANCE	CANCELED BY CLIENT	11/26/2019		1		
		19P000265	SL5 ATH DANCE -PATCH AND PAINT ROOMS 61 & 63	ATH DANCE	COMPLETE	1/11/2019	1			
		19P000266	SL5 ATH DANCE - PATCH AND PAINT BASEMENT HALLWAYS	ATH DANCE	CANCELED BY FS	12/13/2018	1			
		19P000268	SL5 ATH DANCE - PATCH AND PAINT 20C	ATH DANCE	COMPLETE	5/7/2019	1			
		19P000271	SL5 ATH DANCE - PATCH, PAINT, AND CARPET 3, 5 7	ATH DANCE	COMPLETE	5/7/2019	1			
		19P000273	SL5 ATH DANCE - PATCH, PAINT AND CARPET MULTIPLE LOCATIONS	ATH DANCE	COMPLETE	5/7/2019	1			
		19P000295	SL5 PATCH & PAINT	ATH DANCE	COMPLETE	1/11/2019	1			
		Total							18	5
		BCOE	NON-PAINT	18P000226	SL5 BOURNS FUME HOOD INSTALLATION	BOURNS	COMPLETE	2/14/2019	1	
				18P000267	SL5 CHUNG HALL ROOM 103 NEW FLOOR INSTALL & PATCH & PAINT	CHUNG HALL	COMPLETE	7/11/2018	1	
				18P000315	SL5 BOURNS PARTITION WALL WITH DOOR FOR CYBART LAB	BOURNS	COMPLETE	8/23/2018	1	
				18P000321	SL5 STUDENT SERV ROOM 1228 REPLACE ENTRY DOOR REQUEST	STUDENT SERV	COMPLETE	8/10/2018	1	
				18P000349	SL5 PHYSICS INSTALL PARTITION WALL FOR LAB ROOM	PHYSICS	COMPLETE	7/11/2018	1	
18P000391	SL5 PATCH, PAINT, NEW FLOOR IN DEANS OFFICE, LOBBY, AND ADDITIONAL SPACES AS NEEDED IN PRE..			CHUNG HALL	COMPLETE	9/10/2018	1			
18P000394	SL5 BOURNS A-WING 1ST FLOOR A-159A,B,C,D - SOUND/BAK			BOURNS	COMPLETE	2/1/2019	1			
18P000425	SL5 BOURNS A379-NEW FLOORING & PAINT INCOMING FACULTY MEMBER -			BOURNS	COMPLETE	7/25/2018	1			
18P000426	SL5 BOURNS A037-NEW FLOORING & PAINT INCOMING FACULTY MEMBER			BOURNS	COMPLETE	7/25/2018	1			
18P000427	SL5 BOURNS A0373 NEW FLOORING & PAINT INCOMING FACULTY MEMBER			BOURNS	COMPLETE	7/11/2018	1			
18P000429	SL5 INSTALL OWNER PROVIDED-FACILITIES INSTALLED SINK IN B-262; FLOOR DRAIN FOR ICE MAKER IN..			BOURNS	COMPLETE	9/19/2018	1			
19P000028	SL5 BOURNS A-WING EAST LOBBY - TV CEILING MOUNTS			BOURNS	COMPLETE	5/1/2019	1			
19P000029	SL5 CHUNG HALL 2ND FLOOR 205/206 LOBBY - VIDEO CAMERAS			CHUNG HALL	CANCELED BY CLIENT	9/18/2018	1			
19P000035	SL5 WCH--INSTALL NEW LED DISPLAY IN OFFICE			CHUNG HALL	COMPLETE	11/19/2018	1			
19P000059	SL5 CHUNG HALL 201 SECURITY SYSTEM INSTALL			CHUNG HALL	CANCELED BY FS	7/30/2018	1			
19P000060	SL5 CHUNG HALL 223 SOUND PROOFING REF CPMS 9043			CHUNG HALL	TO BE PERFORMED BY PD&C	2/1/2019	1			
19P000129	SL5 HANG MONITORS AND BOARDS			CHUNG HALL	COMPLETE	12/14/2018	1			
19P000205	SL5 LABORATORY RENOVATION FOR NEW FACULTY			BOURNS	COMPLETE	2/18/2019	1			
19P000278	SL5 REPLACE FLOORS WITH LINOLEUM PLANK AND LIGHT REPAIR			BOURNS	COMPLETE	10/4/2018	1			
19P000316	SL5 CHUNG HALL 4TH FLOOR DEAN'S OFFICE 449 TV & MONITOR INSTALL			CHUNG HALL	COMPLETE	12/14/2018	1			
19P000388	SL5 SKYE PROJECT: CAMPUS INITIATED - BCOE ADVISING SPACE			SKYE HALL	COMPLETE	7/15/2019		1		
19P000435	SL5 BOURNS A-WING 1ST FLOOR WEST HALLWAYS - FLOORING			BOURNS	CANCELED BY FS	2/14/2019	1			
19P000445	SL5 BOURNS HALL-ENGINEERING- BUILD WALL - FRAME, DRYWALL, PAINT			BOURNS	CANCELED BY FS	2/27/2019	1			
19P000601	SL5 BOURNS B328E- PREPARE LAB FOR NEW PI OCCUPANCY			BOURNS	COMPLETE	2/28/2020		1		
19P000602	SL5 BOURNS B328F- PREPARE LAB FOR NEW PI OCCUPANCY			BOURNS	COMPLETE	3/25/2020		1		
19P000638	SL5 BOURNS HALL, RM B0207- MODIFICATIONS FOR LAB ROOM			BOURNS	COMPLETE	11/11/2019		1		
20P000070	SL5 BOURNS B342D - PREPARE LAB FOR NEW FACULTY			BOURNS	COMPLETE	2/28/2020		1		
18P000438	SL5 CHUNG HALL 4TH FLOOR CONFERENCE ROOM 415 - NEEDS REFRESHING			CHUNG HALL	COMPLETE	9/10/2018	1			
18P000439	SL5 CHUNG HALL 3RD FLOOR CONFERENCE ROOM 315 - NEEDS REFRESHING			CHUNG HALL	COMPLETE	9/10/2018	1			
18P000454	SL5 BOURNS A-WING 3RD FLOOR ROOM A-346 - PAINT WALLS			BOURNS	COMPLETE	8/24/2018	1			
18P000472	SL5 WCH PATCH AND PAINT WALL			CHUNG HALL	COMPLETE	8/24/2018	1			
19P000023	SL5 PAINT ACCENT WALL			CHUNG HALL	CANCELED BY CLIENT	9/18/2018	1			
19P000026	SL5 WCH PATCH AND PAINT WALLS			CHUNG HALL	CANCELED BY CLIENT	9/18/2018	1			
19P000046	SL5 PATCH AND PAINT PLUS REPLACE BLINDS			BOURNS	COMPLETE	11/8/2018	1			
19P000175	SL5 PAINTING			BOURNS	COMPLETE	10/10/2018	1			
19P000250	SL5 BOURNS A303-PAINT AND PATCH WALL			BOURNS	COMPLETE	10/10/2018	1			
19P000312	SL5 VC-STU.AFF. OFFICE 1227 - PAINT TOUCH UP			STUDENT SERV	COMPLETE	3/4/2019	1			
19P000322	SL5 CHUNG HALL 1ST FLOOR ROOM 103 - PATCH & PAINT			CHUNG HALL	COMPLETE	3/4/2019	1			
19P000424	SL5 CHUNG HALL 4TH FLOOR SUITE 445 - PATCH & PAINT CLOSET			CHUNG HALL	COMPLETE	3/4/2019	1			
19P000442	SL5 WINSTON CHUNG - PATCH/PAINT ROOM 319			CHUNG HALL	COMPLETE	3/4/2019	1			
19P000453	SL5 CHUNG HALL 4TH FLOOR ROOM 447 - PATCH & PAINT			CHUNG HALL	COMPLETE	2/8/2019	1			
19P000477	SL5 WINSTON CHUNG HALL 4TH FLOOR ROOM 457 - PATCH & PAINT			CHUNG HALL	COMPLETE	7/30/2019		1		
19P000487	SL5 BOURNS HALL, RM A0220- PAINT FACULTY OFFICES			BOURNS	COMPLETE	7/22/2019		1		
19P000526	SL5 CHUNG HALL 2ND FLOOR 202/203 VESTIBULE - PATCH & PAINT			CHUNG HALL	COMPLETE	8/8/2019		1		
19P000558	SL5 BOURNS HALL A-WING CONFERENCE ROOM A265 - PATCH & PAINT			BOURNS	COMPLETE	7/9/2019		1		
19P000565	SL5 BOURNS PATCH AND PAINT: 1ST FLOOR HALLWAYS			BOURNS	CANCELED BY CLIENT	7/30/2019		1		
19P000588	SL5 BOURNS A-WING 1ST FLOOR - PATCH & PAINT OFFICES			BOURNS	COMPLETE	6/28/2019	1			
19P000597	SL5 PATCH AND PAINT WALLS			CHUNG HALL	COMPLETE	7/16/2019		1		
19P000619	SL5 BOURNS, RM A0311- NEW FLOORING/PAINT FOR INCOMING FACULTY			BOURNS	COMPLETE	6/28/2019	1			
19P000620	SL5 BOURNS, RM A0304- NEW FLOORING/PAINT FOR INCOMING FACULTY			BOURNS	CANCELED BY FS	5/22/2020		1		
19P000621	SL5 BOURNS, RM A0308- NEW FLOORING/PAINT FOR INCOMING FACULTY			BOURNS	CANCELED BY FS	5/22/2020		1		
19P000623	HOLD SL5 WINSTON CHUNG HALL, RM 348- MOUNT TV			CHUNG HALL	COMPLETE	9/16/2019	1			
19P000625	SL5 BOURNS, RM A0108- NEW PAINT FOR MECHATRONICS LAB ROOM			BOURNS	COMPLETE	8/1/2019		1		
19P000657	SL5 WINSTON CHUNG HALL, RM 406- PATCH/PAINT OFFICE			CHUNG HALL	COMPLETE	9/26/2019		1		
20P000028	SL5 BOURNS HALL 2ND FL A0219- PAINT FACULTY OFFICES			BOURNS	COMPLETE	11/26/2019		1		
20P000029	SL5 BOURNS HALL 2ND FL A0211- PAINT FACULTY OFFICES			BOURNS	COMPLETE	12/12/2019		1		
20P000065	SL5 CHUNG HALL 2ND FLOOR CONFERENCE ROOM 205/206 - PATCH & PAINT			CHUNG HALL	COMPLETE	9/17/2019		1		
20P000107	SL5 WINSTON CHUNG 322 - PATCH/PAINT NEW FACULTY FACULTY OFFICE			CHUNG HALL	COMPLETE	9/26/2019		1		
20P000129	SL5 BOURNS HALL B0360C - PATCH & PAINT			BOURNS	COMPLETE	1/22/2020		1		
20P000161	SL5 WCH 112 - MODIFY ROOM FOR NEW OCCUPANT			CHUNG HALL	COMPLETE	12/11/2019		1		
20P000163	SL5 BOURNS A0223 - PATCH/PAINT WALLS, DEEP CLEAN/REPLACE CARPET			BOURNS	COMPLETE	11/25/2019		1		
20P000175	SL5 CHUNG HALL 1ST FLOOR ROOM 112 - PATCH & PAINT			CHUNG HALL	COMPLETE	12/11/2019		1		
20P000233	SL5 BOURNS A-WING 1ST FLOOR - A169 & A170 ENTRY AREA DAMAGED			BOURNS	CANCELED BY FS	1/7/2020		1		
20P000245	SL5 WCH RM Q325 - PATCH AND PAINT DAMAGE FROM WHITE BOARD			CHUNG HALL	COMPLETE	3/13/2020		1		
Total							38	26		
CAMPUS	NON-PAINT			18P000121	SL5 PHYSICS HYDRATION STATION - PHYSICS HALL	PHYSICS	CANCELED BY FS	5/1/2019	1	
				18P000435	SL5 HMSS HYDRATION STATION REQUEST	HUM & SOC SC	COMPLETE	4/15/2019	1	
		19P000211	SL5 LIFE SCIENCE 2545-PATCH & PAINT CUSTODIAN BREAK ROOM	LIFE SCIENCE	CANCELED BY FS	12/13/2018	1			
		19P000212	SL5 REPAINT HALLWAY & RESTROOMS+REPLACE MISSING FLOOR BOARDS	LIFE SCIENCE	CANCELED BY FS	12/13/2018	1			
		19P000284	SL5 GEOLOGY ACCOMMODATION DOCK DOORS	GEOLOGY	COMPLETE	1/10/2019	1			

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/PAINT Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/PAINT Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P..	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed			
							FY 2018 - 2019	FY 2019 - 2020		
CAMPUS	NON-PAINT	19P000296	SLS MSBE-ENCLOSURE FOR CONTAINERS IN MSE 0178 LAB	MAT SCI ENGR	COMPLETE	2/28/2019		1		
	PAINT	19P000188	SLS PAINT - HALLWAY DOORS & INSIDE RESTROOMS	LIFE SCIENCE	CANCELED BY FS	12/13/2018		1		
	Total							7		
CAP PROG	NON-PAINT	19P000396	SLS TRAILER #14 - CAMPUS INITIATED - STRUCTURE	T14	COMPLETE	2/28/2019		1		
Total								1		
CHANCELL.	NON-PAINT	18P000209	SLS VC-STU.AFF. & ENROLL-STUDENT SERV-DOOR RENO-CP00003374	STUDENT SERV	CANCELED BY CLIENT	5/16/2019		1		
		18P000297	SLS SKYE HALL CHECK LOCATION FOR TV INSTALL	SKYE HALL	COMPLETE	2/1/2019		1		
		18P000329	SLS SKYE HALL GENERAL ASSIGNMENT CLASSROOM RENOVATION (CARPET, PAINT, FLOORS, ELECTRIC..	SKYE HALL	COMPLETE	9/18/2018		1		
	PAINT	18P000410	SLS HINDERAKER PAINT AND PATCH WALL	HINDERAKER	COMPLETE	8/24/2018		1		
		18P000414	SLS CAMPUS TOURS OFFICE - PAINT CARPET AND CUSTODIAL	STUDENT SERV	COMPLETE	5/7/2019		1		
		18P000421	SLS HINDERAKER PAINT AND PATCH WALL	HINDERAKER	COMPLETE	8/24/2018		1		
		18P000487	SLS SKYE HALL PATCH HOLES AND PAINT	SKYE HALL	COMPLETE	10/22/2018		1		
		19P000122	SLS REMOVE, PATCH & PAINT AND HANG	STUDENT SERV	COMPLETE	10/22/2018		1		
		19P000375	SLS PATCH AND PAINT HOLES	SKYE HALL	COMPLETE	2/1/2019		1		
		19P000420	SLS PATCH AND PAINT WALL	SKYE HALL	COMPLETE	2/8/2019		1		
		20P000068	SLS SKYE 349 - COVER HOLES ON WALL	SKYE HALL	COMPLETE	10/1/2019		1		
		Total							10	
										1
		CHASS	NON-PAINT	18P000111	SLS KEY CARD ACCESS INSTALLATION INTS 3154 AND 3156	CHASS INT S	COMPLETE	7/13/2018		1
				18P000126	SLS HMSS ESTIMATE REMOVE WALL & CHANGE DOORS	HUM & SOC SC	COMPLETE	7/1/2019		1
	18P000201		SLS ARTS REMOVE COUNTERTOP/SHELVES	ARTS	COMPLETE	8/23/2018		1		
	18P000205		SLS CHASS INT S CREATE DOOR	CHASS INT S	COMPLETE	9/21/2018		1		
	18P000294		SLS HMSS REMOVE DOOR, INSTALL WALL	HUM & SOC SC	CANCELED BY CLIENT	7/16/2018		1		
	18P000295		SLS CHASS INT S - REMOVE CAGE/CASEWORK/INSTALL DRYWALL	CHASS INT S	COMPLETE	9/21/2018		1		
	18P000314		SLS CMP PATCH AND PAINT CEILING OF CMP 1ST FLOOR	CA MUS PHOTO	COMPLETE	7/25/2018		1		
	18P000318		SLS CHASS INT S FLAT SCREEN INSTALLATION	CHASS INT S	COMPLETE	4/15/2019		1		
	18P000343		SLS UNIVERSITY THEATRE REPAIRS: RAIL, LATCHES, ANCHORS, LADDER	HUMANITIES	COMPLETE	11/15/2019		1		
	18P000344		SLS CHASS INTS PAINT MULTIPLE ROOMS - FACULTY	CHASS INT S	COMPLETE	9/15/2018		1		
	18P000385		SLS HMSS INSTALL TV IN CONFERENCE ROOM	HUM & SOC SC	COMPLETE	3/18/2019		1		
	18P000415		SLS PSYCHOLOGY-OLMSTED-INCREASE DATA INFRASTRUCTURE-CP00003223	OLMSTED	CANCELED BY CLIENT	12/14/2018		1		
	18P000419		SLS COLL OF HUM, ARTS & SOCIAL SCI- WATKINS RENO- CP00003419..	WATKINS	CANCELED BY CLIENT	2/14/2019		1		
	18P000420		SLS COLLOF HUM,ARTS & SOCIAL SCI- WATKINS-RENO-CP00003418..	WATKINS	CANCELED BY CLIENT	7/2/2018		1		
	19P000056		SLS HMSS CAPABILITY OF MOUNTING A TV	HUM & SOC SC	COMPLETE	12/14/2018		1		
	19P000207		SLS QUOTE FOR RENOVATIONS ROOM 3331 & 3333 - RACHEL WU - WALL REMOVAL, FLOORING, NEW DO..	OLMSTED	COMPLETE	8/1/2019		1		
	19P000220		SLS ARTS - REPLACEMENT OF FILM SCREEN IN ARTS 333 - PROJECT	ARTS	COMPLETE	12/14/2018		1		
	19P000253		SLS ARTS RENOVATION	ARTS	COMPLETE	9/21/2018		1		
	19P000337		SLS PSYCHOLOGY MULTIPLE REQUESTS IN 3210 PSYCHOLOGY BUILDING	PSYCHOLOGY1	COMPLETE	10/1/2019		1		
	19P000350		SLS PSYCHOLOGY --MISC WORK IN ROOMS 3121 AND 11133	PSYCHOLOGY1	COMPLETE	8/15/2019		1		
	19P000355		SLS HYDRATION STATION FOR THE SECOND FLOOR WATKINS	WATKINS	CANCELED BY FS	4/24/2019		1		
	19P000400		SLS CREATE DOOR INTO HALLWAY	CHASS INT S	CANCELED BY FS	5/21/2019		1		
	19P000419		SLS CHASS INT SOUTH 2117-CARD ACCESS	CHASS INT S	COMPLETE	12/16/2019		1		
	19P000421		SLS INSTALLATION OF DOOR IN ORDER TO ACCESS HALLWAY DIRECTLY	OLMSTED	COMPLETE	2/28/2020		1		
	19P000540		SLS HUMANITIES SOCS CI ENGLISH DEPT ROLL UP RENO	HUM & SOC SC	COMPLETE	2/18/2020		1		
	19P000568		HOLD SLS HMSS HANG WHITE BOARD, TV MOUNTING, PATCH AND PAINT	HUM & SOC SC	COMPLETE	9/24/2019		1		
	19P000589		SLS HMSS OFFICE 3405 RENOVATIONS	HUM & SOC SC	COMPLETE	11/19/2019		1		
	20P000002		SLS HMSS, RM 1212- REMOVAL OF ROLL UP WINDOW	HUM & SOC SC	COMPLETE	1/30/2020		1		
	20P000044		SLS WATKINS 1312 - NEW HIRE RENOVATION - ELIZABETH BERGER	WATKINS	COMPLETE	2/19/2020		1		
PAINT	18P000300		SLS ARTS PATCH AND PAINT - DANCE HALLWAYS	ARTS	COMPLETE	8/24/2018		1		
	18P000353		SLS PSYCHOLOGY GLASS WALL NEEDS FROSTED SPRAY -PATCH & PAINT	PSYCHOLOGY1	COMPLETE	8/23/2018		1		
	18P000367		SLS CHASS INT N PATCH AND PAINT - STUDENT ADVISOR OFFICE	CHASS INT N	COMPLETE	7/14/2018		1		
	18P000383		SLS HMSS--PAINT WALLS IN ROOM 1302 AND 4402 URGENT	HUM & SOC SC	COMPLETE	8/10/2018		1		
	18P000387		SLS HMSS PATCH/PAINT	HUM & SOC SC	COMPLETE	8/24/2018		1		
	18P000389		SLS PSYCHOLOGY PATCH AND PAINT/ CARPET 2122, 2124, 2111A	PSYCHOLOGY1	COMPLETE	11/8/2018		1		
	18P000396		SLS WATKINS PATCH & PAINT-WAT HALL 2122A & 2122D	WATKINS	COMPLETE	8/24/2018		1		
	18P000416		SLS HMSS UWP INSTRUCTOR OFFICE PAINTING	HUM & SOC SC	COMPLETE	8/24/2018		1		
	18P000417		SLS HMSS UWP INSTRUCTIONAL OFFICE PAINTING	HUM & SOC SC	COMPLETE	8/24/2018		1		
	18P000418		SLS HMSS OFFICE PAINTING	HUM & SOC SC	COMPLETE	7/14/2018		1		
	18P000444		SLS PAINT OFFICE FOR NEW PROFESSOR - ARTS 242	ARTS	COMPLETE	9/21/2018		1		
	18P000445		SLS PAINT OFFICE FOR NEW PROFESSOR - ARTS 225	ARTS	COMPLETE	9/10/2018		1		
	18P000468		SLS WATKINS 1222/1223 PATCH/PAINT	WATKINS	COMPLETE	8/10/2018		1		
	18P000469		SLS WATKINS FACULTY RECRUITMENT PATCH/PAINT 1317 WATKINS	WATKINS	COMPLETE	7/25/2018		1		
	18P000481		SLS CHASS INT S PAINT CHASS INTS 3104, 3106, 3114	CHASS INT S	COMPLETE	10/22/2018		1		
	18W001170		SLS ARTS: PAINT CLASSROOMS	ARTS	COMPLETE	9/24/2018		1		
	18W008762		SLS HUMANITIES: PATCH & PAINT	HUM & SOC SC	COMPLETE	11/8/2018		1		
	18W016588		PATCH AND PAINT FOR FACULTY	SPROUL	COMPLETE	8/24/2018		1		
	18W016621		SLS HUMANITIES - PAINT OFFICE - PAINT SHOP	HUM & SOC SC	COMPLETE	11/8/2018		1		
	19P000011		SLS PSYCHOLOGY NEW FACULTY HIRE- WALLS PATCHED/CARPETS CLEANED	PSYCHOLOGY1	COMPLETE	10/10/2018		1		
	19P000061		SLS PSYCHOLOGY 1111H-PATCH HOLES IN WALL	PSYCHOLOGY1	COMPLETE	1/11/2019		1		
	19P000063		SLS NEW FACULTY MEMBER - OFFICE 2124 UPDATE/REPAIRS	PSYCHOLOGY1	COMPLETE	9/26/2018		1		
	19P000171		SLS HUMANITIES - PATCH AND PAINT WALLS IN CHASS FIRST	HUM & SOC SC	COMPLETE	5/7/2019		1		
	19P000173		SLS PAINT/PATCH UNIVERSITY THEATER LOBBY	HUMANITIES	COMPLETE	11/8/2018		1		
	19P000194		SLS PAINTING/HOLE PATCHING FACULTY OFFICES HMSS 2014 & 3304	HUM & SOC SC	COMPLETE	11/8/2018		1		
	19P000195		SLS HUM & SOC SC-ROOM PAINTING	HUM & SOC SC	COMPLETE	11/8/2018		1		
	19P000196		SLS PAINT OFFICE AT UNIVERSITY THEATER	HUMANITIES	COMPLETE	11/8/2018		1		
	19P000201		SLS PATCH AND PAINT THE WALLS	CHASS INT S	COMPLETE	11/8/2018		1		
	19P000216	SLS HUMANITIES 1214-SMALL AREA OF WALL TO PATCH AND PAINT	HUM & SOC SC	COMPLETE	11/8/2018		1			
	19P000221	SLS PATCH, PAINTING, AND REGULAR CLEANING OF A126A	OLMSTED	COMPLETE	11/8/2018		1			
	19P000226	SLS PAINT OFFICE HMSS 3304	HUM & SOC SC	CANCELED BY CLIENT	10/1/2018		1			
	19P000286	SLS FACULTY OFFICES: TOUCH UP PAINT	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000300	SLS HUM & SOC SC--URGENT: PAINT AND PATCH WALLS	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000306	SLS HOLE PATCHING AND PAINTING BY WINDOW IN INTN 4017	CHASS INT N	COMPLETE	3/4/2019		1			
	19P000313	SLS HUMANITIES SOCS CI - PATCH HOLES & PAINT -	HUM & SOC SC	COMPLETE	11/1/2018		1			
	19P000314	SLS HUMANITIES - PAINT OFFICE - PAINT SHOP	HUM & SOC SC	COMPLETE	2/1/2019		1			
	19P000356	SLS PAINT AND PATCH WALLS FOR FACULTY, SEMI URGENT	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000357	SLS PATCH AND PAINT WALLS, TIME SENSITIVE	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000361	SLS OLMSTED-PATCH & PAINT/REPLACE CARPET	OLMSTED	COMPLETE	5/9/2019		1			
	19P000362	SLS PATCH & PAINT/REPLACE CARPET (HALLWAY)	OLMSTED	COMPLETE	3/4/2019		1			
	19P000364	SLS PATCH AND PAINT	CHASS INT S	COMPLETE	3/15/2019		1			
	19P000371	SLS URGENT PATCH AND PAINT IN CHAIR'S OFFICE	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000378	SLS PATCH AND PAINT WALLS IN CHASS FIRST 1613 & 1611	HUM & SOC SC	COMPLETE	3/4/2019		1			
	19P000429	SLS CBS--ASSOCIATE DIRECTORS OFFICE NEEDS PAINTING	COLL BLDG NO	COMPLETE	7/26/2019		1			
	19P000448	SLS ARTS 333- PATCH AND PAINT	ARTS	COMPLETE	9/4/2019		1			
19P000552	SLS HUMANITIES SS, RM 1001B, C, D- PAINTING - TUTORIAL ROOMS	HUM & SOC SC	COMPLETE	7/9/2019		1				
19P000574	SLS FACULTY OFFICE PAINTING	HUM & SOC SC	COMPLETE	7/3/2019		1				
19P000575	SLS WATKINS HALL PAINT/FLOORING	WATKINS	COMPLETE	9/5/2019		1				

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P.	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed			
							FY 2018 - 2019	FY 2019 - 2020		
CHASS	PAINT	19P000585	SL5 HUMANITIES SS, RM 3604- PATCH/PAINT WEST WALL	HUM & SOC SC	COMPLETE	6/28/2019	1			
		19P000603	SL5 CHASS INT N, RM 3046- PATCH AND PAINT - NEW FACULTY OFFICE	CHASS INT N	COMPLETE	6/18/2019	1			
		19P000604	SL5 HUMANITIES SS, RM 7704- PAINT OFFICE BY JULY 1, 2019	HUM & SOC SC	COMPLETE	6/20/2019	1			
		19P000605	SL5 PAINT NEW MAILROOM	WATKINS	CANCELED BY CLIENT	7/16/2019		1		
		19P000606	SL5 PAINT ROOM	WATKINS	CANCELED BY CLIENT	6/14/2019	1			
		19P000607	SL5 PAINT FACULTY OFFICE	WATKINS	CANCELED BY CLIENT	7/16/2019		1		
		19P000608	SL5 PAINT LARGE TEACHING ASSISTANTS OFFICE	WATKINS	COMPLETE	8/27/2019	1			
		19P000609	SL5 WATKINS HALL, RM 1229-NEW FACULTY HIRE, PAINT, LIGHTS, FLOOR	WATKINS	COMPLETE	7/3/2019	1			
		19P000640	SL5 NEW FACULTY - PATCH & PAINT SPROUL 3108	SPROUL	COMPLETE	6/20/2019	1			
		19P000642	SL5 HMNSS, RM 3003- ROOM PAINTING - PHIL ROOM	HUM & SOC SC	COMPLETE	7/16/2019		1		
		19P000643	SL5 HMNSS, RM 2003- ROOM PAINTING - ENGLISH	HUM & SOC SC	COMPLETE	7/16/2019		1		
		19P000664	SL5 WATKINS HALL, RM 1343/1343A- PAINT OFFICE AND LAB	WATKINS	COMPLETE	10/8/2019	1			
		19P000674	SL5 HMSS RM 2416 OFFICE ROOM PATCH AND PAINT	HUM & SOC SC	TO BE PERFORMED BY PD&C	9/23/2019		1		
		19P000676	SL5 PATCH THE PAINT IN THIS OFFICE	HUM & SOC SC	COMPLETE	10/4/2019		1		
		19W002930	HOLD - SL5 PATCH HOLES & PAINT - HUMANITIES SOCS CI	HUM & SOC SC	COMPLETE	11/8/2018	1			
		20P000004	SL5 NEW FACULTY HIRE - ROOM PAINTING - COURTNEY BAKER	HUM & SOC SC	COMPLETE	9/17/2019		1		
		20P000005	SL5 NEW FACULTY HIRE - ROOM PAINTING - KIM FROST	HUM & SOC SC	COMPLETE	9/17/2019		1		
		20P000082	SL5 HUMANITIES THEATRE - PATCH & PAINT	HUMANITIES	COMPLETE	11/26/2019		1		
		20P000090	SL5 OLMSTED 3345 - PAINT WALL AND FILL HOLES	OLMSTED	COMPLETE	10/4/2019		1		
		20P000094	SL5 ARTS 0221 -PAINT OFFICE	ARTS	COMPLETE	9/18/2019		1		
		20P000112	SL5 PSYCHOLOGY 2123 - PATCH AND PAINT JOB	PSYCHOLOGY1	COMPLETE	1/15/2020		1		
		20P000120	SL5 OLMSTED 2139 SUITE - PATCH AND PAINT	OLMSTED	COMPLETE	1/14/2020		1		
		20P000140	SL5 HUMANITIES SOCS CI 4400 - PATCH AND PAINT IN FACULTY OFFICE	HUM & SOC SC	COMPLETE	10/9/2019		1		
		20P000141	SL5 HUMANITIES SOCS CI 4401- PATCH AND PAINT IN FACULTY OFFICE	HUM & SOC SC	COMPLETE	10/10/2019		1		
		20P000142	SL5 HUMANITIES SOCS CI 5502 - PATCH AND PAINT FACULTY OFFICE	HUM & SOC SC	COMPLETE	10/14/2019		1		
		20P000143	SL5 HUMANITIES SOCS CI 6605 - PATCH AND PAINT IN FACULTY OFFICE	HUM & SOC SC	COMPLETE	10/3/2019		1		
		20P000145	SL5 PSYCHOLOGY 1111 - PATCH AND PAINT FRONT OFFICE WALL	PSYCHOLOGY1	COMPLETE	1/9/2020		1		
		20P000171	SL5 CHASS INTN 2107 - PATCH UP HOLES IN THE WALL	CHASS INT N	COMPLETE	1/3/2020		1		
		20P000172	SL5 PSYCHOLOGY 2136B & 2136C - PAINT & PATCH	PSYCHOLOGY1	COMPLETE	1/15/2020		1		
		20P000194	SL5 WATKINS 1224 - PAINT NEW FACULTY OFFICE ONLY	WATKINS	COMPLETE	1/9/2020		1		
		20P000195	SL5 ARTS 0054 - PAINT PIANO LAB	ARTS	COMPLETE	11/6/2019		1		
		20P000204	SL5 ARTS 166 - PATCH AND PAINT IN LOBBY AND GREEN ROOM	ARTS	COMPLETE	12/20/2019		1		
		20P000226	SL5 HUMANITIES SOCS CI 3401 - OFFICE PATCH AND PAINT	HUM & SOC SC	COMPLETE	2/3/2020		1		
		20P000232	SL5 PSYCHOLOGY 3111B - WALL PATCH FOR SMALL HOLES IN THE WALL	PSYCHOLOGY1	COMPLETE	12/13/2019		1		
		Total							66	45
		CNAS	NON-PAINT	18P000027	SL5 CHAPMAN PREP AND PAINT LAB	CHAPMAN	COMPLETE	7/12/2018	1	
				18P000028	SL5 CHAPMAN PATCH AND PAINT	CHAPMAN	COMPLETE	7/12/2018	1	
				18P000029	SL5 CHAPMAN REPLACE OR REPAIR AND CLEAN ALL BLINDS	CHAPMAN	COMPLETE	7/11/2018	1	
18P000030	SL5 CHAPMAN PREP AND PAINT FROM WATER DAMAGE			CHAPMAN	COMPLETE	11/8/2018	1			
18P000099	SL5 EARTH SCIENCES-GEOLOGY-CABINETS-CP00003360			GEOLOGY	COMPLETE	4/19/2019	1			
18P000117	SL5 PREP FOR MATH TA OFFICE HOUR SPACE RELOCATION			WEBBER	COMPLETE	9/10/2018	1			
18P000118	SL5 OLMSTED CABINET REPAIR/REMOVAL PATCH & PAINT			OLMSTED	COMPLETE	7/25/2018	1			
18P000221	SL5 Provide add'l HVAC capacity to maintain lower temp			BOYCE	COMPLETE	12/14/2018	1			
18P000223	SL5 Provide requisite utility infrastructure to support 4 add'l chambers (on order).			FAWCETT LAB	COMPLETE	2/1/2019	1			
18P000227	SL5 BATCHELOR P.NABITY'S LAB 4128 BATCHELOR HALL			BATCHELOR	COMPLETE	11/8/2018	1			
18P000256	SL5 BOYCE DISASSEMBLE/REMOVE AND REINSTALL NEW AUTOCLAVES			BOYCE	COMPLETE	9/21/2018	1			
18P000257	SL5 SKYE HALL MOUNT 55			SKYE HALL	COMPLETE	2/1/2019	1			
18P000258	SL5 SKYE HALL HALLWAY MOUNT			SKYE HALL	COMPLETE	2/1/2019	1			
18P000269	SL5 BATCHELOR HALL ROOM 1123/1113 NEW OUTLETS TO BE INSTALLED			BATCHELOR	CANCELED BY CLIENT	3/18/2019	1			
18P000287	SL5 SKYE HALL 2ND FLOOR HALLWAYS/DOORS PAINTING			SKYE HALL	COMPLETE	9/21/2018	1			
18P000296	SL5 SKYE HALL PAINT SEVERAL GRADUATE STUDENT OFFICES			SKYE HALL	COMPLETE	1/1/2019	1			
18P000310	SL5 ADD INTERCOM/BUZZ IN SYSTEM			COLL BLDG NO	COMPLETE	10/22/2018	1			
18P000312	SL5 URGENT ENSC- TRAILER 14 REMOVAL - LOT 42			LOT 42	CANCELED BY FS	9/19/2018	1			
18P000341	SL5 PHYSICS 1132-ABATEMENT, PLUMBING, PAINT/PATCH, EQUIP REMOVAL			PHYSICS	COMPLETE	12/14/2018	1			
18P000347	SL5 GEOLOGY MONITOR INSTALL (ELECTRICAL, DATA, CARPENTRY)			GEOLOGY	COMPLETE	4/15/2019	1			
18P000354	SL5 GH16-25 COOLING SYSTEM REPAIR			GH 16 25	CANCELED BY FS	7/25/2018	1			
18P000388	SL5 SPIETH DISCONNECT GLASS WASHER/ASSESS NEW INSTALLATION			SPIETH	COMPLETE	8/14/2019		1		
18P000486	SL5 PHYSICS 3027/3028 RENOVATION			PHYSICS	COMPLETE	8/1/2019		1		
18W000455	SL5 CHAPMAN CLEAN WINDOWS			CHAPMAN	COMPLETE	7/11/2018	1			
18W011161	SL5 REPLACE CARPET			SCIENCE LAB1	COMPLETE	7/11/2018	1			
19P000006	SL5 MS8E-NEW FACULTY OFFICE-CONSTRUCT INTERIOR WALL MSE 306/310			MAT SCI ENGR	COMPLETE	3/18/2019	1			
19P000031	SL5 BIOLOGICAL SCI--FS NEEDS FOR NEW WALL DISPLAY (MONITOR)			BIOLOGIC SCI	COMPLETE	6/15/2019	1			
19P000043	SL5 SCIENCE LAB 1- ENSC - KEY CARD ACCESS INSTALLATION			SCIENCE LAB1	CANCELED BY CLIENT	10/23/2018	1			
19P000045	SL5 PREPARE LOCATION AND UTILITIES FOR INSTALL			BOYCE	COMPLETE	11/8/2018	1			
19P000055	SL5 CBS INSTALL EXHAUST FAN WITH LIGHT IN BATHROOM			COLL BLDG NO	COMPLETE	4/15/2019	1			
19P000058	SL5 Assess Feasibility of Removing/Replacing Growth Chambers			GH18	COMPLETE	8/24/2018	1			
19P000062	SL5 MSE 169-MINOR RENOVATION - NEW FACULTY			MAT SCI ENGR	COMPLETE	2/1/2019	1			
19P000106	SL5 PHYSICS 1134 - UTILITIES REQUEST			PHYSICS	COMPLETE	6/15/2019	1			
19P000126	SL5 CHEMICAL SCIENCE - MINOR RENOVATIONS			CHEMICAL SCI	COMPLETE	12/14/2018	1			
19P000127	SL5 PIERCE PATCH & PAINT			PIERCE	CANCELED BY CLIENT	9/21/2018	1			
19P000170	SL5 INSTALL NEW IRRADIATOR INSTRUMENT			MAT SCI ENGR	COMPLETE	2/14/2019	1			
19P000174	SL5 BATCHELOR HALL REVERSE DOOR SWING, HYDRAULIC DOOR CLOSERS AND PATCH/PAINT			BATCHELOR	COMPLETE	5/1/2019	1			
19P000184	SL5 REMOVE BENCH FROM CENTER OF ROOM HAS GAS AND AIR SUPPLIES			GEOLOGY	COMPLETE	4/15/2019	1			
19P000185	SL5 NEW FACULTY - AIR DUCT CONNECTION AND GLOVE BOXES MOVE			PIERCE	COMPLETE	12/14/2018	1			
19P000186	SL5 NEW FACULTY HOUSE COOLING CONNECTIONS & DUCT CONNECTION			PIERCE	COMPLETE	11/8/2018	1			
19P000189	SL5 PHYSICS- WALL HOLES PATCH			PHYSICS	CANCELED BY CLIENT	10/18/2018	1			
19P000210	SL5 CHEMICAL SCI Install Door In Doorway			CHEMICAL SCI	COMPLETE	7/1/2019		1		
19P000213	SL5 NEEDS FOR NEW WALL DISPLAY (MONITOR)			BIOLOGIC SCI	CANCELED BY CLIENT	10/1/2018	1			
19P000283	SL5 HOPKINS-ENVIRONMENTAL SCIENCES CHUNG ROOF ACCESS			CHUNG HALL	COMPLETE	8/1/2019		1		
19P000291	SL5 MSE HELIUM RECOVERY SYSTEM			MAT SCI ENGR	COMPLETE	12/14/2018	1			
19P000292	SL5 GEOLOGY BLDG - OUTSIDE INSTALLATION OF PM10 SAMPLER			GEOLOGY	COMPLETE	3/28/2019	1			
19P000298	SL5 SPIETH - PREP LAB FOR FACULTY SEARCH			SPIETH	COMPLETE	5/15/2019	1			
19P000324	SL6 SPIETH HALL ASSESS AIR VENT OR PURIFIER FOR LAB			SPIETH	CANCELED BY FS	4/4/2019	1			
19P000358	SL5 GEOLOGY - ACCOMMODATION REQUEST			GEOLOGY	COMPLETE	4/15/2019	1			
19P000377	SL5 BG - SCHNEIDER HOUSE DRIVEWAY GATE			BOTAN INFO C	COMPLETE	11/26/2019		1		
19P000390	SL5 BOYCE ROOM 5494 DOOR ENCLOSURE			BOYCE	COMPLETE	7/1/2019		1		
19P000413	SL5 RENOVATE BATCHELOR HALL BSL-2 LAB ROOM 3111			BATCHELOR	CANCELED BY CLIENT	8/26/2019		1		
19P000438	SL5 BOTANIC GARDENS RAILROAD TIE WALLS	BOTAN INFO C	CANCELED BY FS	3/5/2019	1					
19P000440	SL5 GH#21--INSTALLATION OF GROW POD BEHIND GREENHOUSE #21	GH21	COMPLETE	5/3/2019	1					
19P000508	SL5 BOYCE, RM 3410/3426- LAB PREPARATION FOR NEW FACULTY HIRE	BOYCE	COMPLETE	1/30/2020		1				
19P000543	SL5 CHEMICAL SCIENCES 342-WALL INSPECTION	CHEMICAL SCI	CANCELED BY FS	11/26/2019		1				
19P000555	SL5 SAT CHIL PL - GRADE, INSTALL FENCE FOR RAIN COLLECTOR AT TES TANK	SAT CHIL PL	CANCELED BY CLIENT	10/30/2019		1				
19P000594	SL5 ENTOMOLOGY 171- TAKE DOWN STEELCASE WALL AND MOVE DESKS	ENTOMOLOGY	CANCELED BY CLIENT	9/18/2019		1				
19P000622	SL5 FAWCETT LAB, RM 204- REPLACE DOOR OR DOOR LOCK	FAWCETT LAB	COMPLETE	11/11/2019		1				

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of the 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P..	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed		
							FY 2018 - 2019	FY 2019 - 2020	
CNAS	NON-PAINT	19P000639	SLS DOOR/EXHAUST CONNECTION/VACUUM LINE HOOKUP/GAS CYL RACK	CHEMICAL SCI	COMPLETE	12/16/2019		1	
		19P000688	SLS PHYSICS- RENOVATION OF THREE PHYSICS ROOMS	PHYSICS	COMPLETE	1/14/2020		1	
		19W007474	SLS BG - RAILROAD TIE WALLS	BOTAN INFO C	CANCELED BY FS	3/11/2019		1	
		20P000017	SLS COLLEGE BLDG GR200 - PAINT PROJECT	COLL BLDG NO	CANCELED BY CLIENT	1/30/2020		1	
		20P000019	SLS PHYSICS 2029A- NEW EYEWASH STATION	PHYSICS	COMPLETE	3/25/2020		1	
		20P000024	SLS PHYSICS 1003- RENOVATION	PHYSICS	COMPLETE	3/25/2020		1	
		20P000038	SLS BATCHELOR HALL 1151- QUOTE FOR ADDING FOB ACCESS TO A DOOR	BATCHELOR	CANCELED BY CLIENT	9/24/2019		1	
		20P000061	SLS PHYSICS 1028 - MOVE UTILITIES FOR GLASS SHOP	PHYSICS	COMPLETE	4/23/2020		1	
		20P000081	SLS CHEM SCI 0441- INSTALL FUME HOODS	CHEMICAL SCI	COMPLETE	1/14/2020		1	
		20P000086	SLS SKYE 2ND FLOOR - KEY CARD ACCESS ESTIMATE	SKYE HALL	CANCELED BY CLIENT	9/26/2019		1	
		20P000220	SLS SPIETH-NEW CLOSING/SECURITY MECHANISM FOR LOADING DOCK DOORS	SPIETH	CANCELED BY CLIENT	11/22/2019		1	
		PAINT	17W012504	PAINT Business OFFICE AND CONF. ROOM	ENTOMOLOGY	COMPLETE	10/22/2018		1
			18P000247	SLS PHYSICS PATCH & PAINT FACULTY OFFICE-PHYSICS 3023	PHYSICS	COMPLETE	7/14/2018		1
			18P000284	SLS SKYE HALL REMOVE BOARD - MOVE BOARD AND PATCH AND PAINT	SKYE HALL	COMPLETE	9/21/2018		1
			18P000288	SLS SKYE HALL OFFICE SUITE PAINTING	SKYE HALL	COMPLETE	8/24/2018		1
			18P000292	SLS SKYE HALL PAINT MULTIPLE FACULTY OFFICES	SKYE HALL	COMPLETE	8/24/2018		1
			18P000293	SLS SKYE HALL COPIER ROOM PATCH AND PAINT	SKYE HALL	COMPLETE	8/24/2018		1
			18P000356	SLS ENTOMOLOGY PATCH AND PATCH	ENTOMOLOGY	COMPLETE	8/24/2018		1
			18P000392	SLS BATCHELOR HALL PATCH AND PAINT 2113 AND 2129	BATCHELOR	COMPLETE	8/24/2018		1
			18P000434	SLS BOYCE PATCH & PAINT ROOMS IN BOYCE FOR NEW FACULTY	BOYCE	COMPLETE	8/24/2018		1
18P000436	SLS COLL BLDG SO-PATCH/ PAINT (SWISS COFFEE) IN TWO ROOMS		COLL BLDG NO	COMPLETE	1/11/2019		1		
18P000464	SLS PATCH AND PAINT LANDING WALL WHERE SIGN IS BEING REMOVED		COLL BLDG NO	COMPLETE	1/11/2019		1		
18P000465	SLS GEOLOGY 2258B AND 2258C - PATCH/PAINT		GEOLOGY	COMPLETE	9/16/2019		1		
18P000473	SLS PIERCE NEW CARPET & PAINT FACULTY OFFICE		PIERCE	COMPLETE	9/26/2018		1		
18P000480	SLS BG - LOWER RESTROOMS-PAINTING-FLOORS		BOTGDN RSTRM	CANCELED BY FS	9/1/2018		1		
18W011672	SLS ENTOMOLOGY; PATCH AND PAINT FOR NEW FACULTY		ENTOMOLOGY	COMPLETE	7/25/2018		1		
18W011691	SLS ENTOMOLOGY; PAINT AND PATCH OFFICE AND HALF LAB		ENTOMOLOGY	CANCELED BY CLIENT	12/17/2018		1		
18W011692	SLS ENTOMOLOGY; PAINT/PATCH LAB		ENTOM MUSEUM	COMPLETE	8/24/2018		1		
18W013160	BEES- PATCH & PAINT 2460D & 2460F		GEOLOGY	COMPLETE	10/22/2018		1		
19P000042	SLS COLL BLDG SOUTH PATCH & PAINT VARIOUS HOLES IN WALL		COLL BLDG NO	COMPLETE	1/11/2019		1		
19P000049	SLS PHYSICS PATCH & PAINT		PHYSICS	COMPLETE	1/11/2019		1		
19P000102	SLS PATCH & PAINT FRONT CORNER OF OFFICE		LIFE SCIENCE	COMPLETE	1/11/2019		1		
19P000133	SLS PATCH HOLES AND PAINT		BATCHELOR	COMPLETE	5/7/2019		1		
19P000137	SLS LIFE SCIENCES- PATCH & PAINT CUSTODIAN BREAK ROOM		LIFE SCIENCE	COMPLETE	3/4/2019		1		
19P000176	SLS PAINT AND PATCH PHYSICS 1ST FLOOR HALLWAY		PHYSICS	COMPLETE	1/15/2019		1		
19P000191	SLS PATCH AND PAINT HINDERAKER BASEMENT		HINDERAKER	COMPLETE	11/8/2018		1		
19P000197	SLS PATCH AND PAINT OFFICE, LOBBY AND HALL		COLL BLDG NO	CANCELED BY CLIENT	5/7/2019		1		
19P000214	SLS PHYSICS 3005-NEW FACULTY OFFICE CARPET AND PAINT		PHYSICS	COMPLETE	10/10/2018		1		
19P000230	SLS NEW FACULTY OFFICE FOR PATCHWORK/PAINT		GEOLOGY	COMPLETE	10/10/2018		1		
19P000231	SLS OLMH 1428 PATCH AND PAINT		OLMSTED	COMPLETE	1/11/2019		1		
19P000234	SLS PHYSICS 3005-WALL HOLES PATCH		PHYSICS	CANCELED BY FS	9/19/2018		1		
19P000242	SLS PAINT OFFICE		COLL BLDG NO	COMPLETE	1/11/2019		1		
19P000243	SLS GENOMICS 1206 - PATCH AND PAINT WALLS		GENOMICS	COMPLETE	5/7/2019		1		
19P000244	SLS PATCH & PAINT GEOLOGY		GEOLOGY	COMPLETE	10/22/2018		1		
19P000246	SLS PHYSICS - PATCH AND PAINT		PHYSICS	COMPLETE	10/10/2018		1		
19P000251	SLS CHEM SCI 428-PATCH DRY WALL HOLES		CHEMICAL SCI	COMPLETE	10/10/2018		1		
19P000285	SLS PAINT AND PATCH PI OFFICE		ENTOMOLOGY	COMPLETE	5/7/2019		1		
19P000287	SLS URGENT; PAINT SHOP TO PATCH AND PAINT		MAT SCI ENGR	COMPLETE	10/22/2018		1		
19P000288	SLS COLLEGE BLDG NORTH- PAINTING VARIOUS ROOMS		COLL BLDG NO	COMPLETE	3/4/2019		1		
19P000299	SLS SPIETH -PATCH & PAINT FOR NEW FACULTY STARTING 1/1/18		SPIETH	COMPLETE	2/8/2019		1		
19P000301	SLS SCIENCE LAB1 - ENSC - FACULTY PAINT & PATCH		SCIENCE LAB1	COMPLETE	2/8/2019		1		
19P000318	SLS GEOLOGY 420-PATCHING AND PAINTING ROOM 420 OUTER OFFICE		GEOLOGY	COMPLETE	2/8/2019		1		
19P000319	SLS ENTOMOLOGY; PAINT AND PATCH OFFICE AND HALF LAB		ENTOMOLOGY	CANCELED BY CLIENT	10/4/2018		1		
19P000340	SLS PAINT LOBBY AND HALLWAY IN TITLE IX OFFICE	SKYE HALL	COMPLETE	2/8/2019		1			
19P000341	SLS PIERCE ANNEX 2ND FLOOR-PATCH HOLES ON WALL	PIERCE	COMPLETE	2/8/2019		1			
19P000346	SLS I&Q--PAINTING ROOMS IN THE I&Q	EAST I&Q FAC	COMPLETE	1/9/2019		1			
19P000347	SLS SPIETH 3320-PATCH & PAINT FACULTY OFFICE - PEELING PAINT	SPIETH	COMPLETE	3/4/2019		1			
19P000360	SLS GEOLOGY- ROOM 1444 NEEDS PATCHING AND PAINTING	GEOLOGY	COMPLETE	3/4/2019		1			
19P000367	SLS SCILAB 1 0211- PATCH & PAINT	SCIENCE LAB1	COMPLETE	3/4/2019		1			
19P000369	SLS PIERCE - PAINT IS PEELING OFF WALLS	PIERCE	COMPLETE	5/7/2019		1			
19P000449	SLS PAINT OFFICE AREA OF 229A FOR RELOCATION	FAWCETT LAB	COMPLETE	4/5/2019		1			
19P000482	SLS PIERCE HALL- PAINT/PATCH HOLES IN 1219C AND 1220D	PIERCE	COMPLETE	6/28/2019		1			
19P000505	SLS CHAPMAN HALL PAINT OFFICE WALL WHERE BOOK CASE WAS REMOVED	CHAPMAN	COMPLETE	5/10/2019		1			
19P000523	SLS PATCH & PAINT GRAD STUDENT OFFICE	SPIETH	COMPLETE	11/20/2019		1			
19P000571	SLS SCI LAB 1- PATCH & PAINT 322 & 215	SCIENCE LAB1	COMPLETE	7/30/2019		1			
19P000613	SLS COLLEGE BUILDING NORTH, RM 203B AND 206- PAINT	COLL BLDG NO	COMPLETE	8/21/2019		1			
19P000614	SLS COLLEGE BLDG NO, RM 202- PAINT	COLL BLDG NO	CANCELED BY FS	7/16/2019		1			
19P000615	SLS COLLEGE BLDG NO, RM 203 AND 204- PAINT	COLL BLDG NO	COMPLETE	8/22/2019		1			
19P000616	SLS COLLEGE BLDG NO, RM 208- PAINT	COLL BLDG NO	CANCELED BY FS	7/16/2019		1			
19P000617	SLS COLLEGE BLDG NO, RM 212- PAINT	COLL BLDG NO	CANCELED BY FS	7/16/2019		1			
19P000618	SLS COLLEGE BLDG NO, RM 205 AND 205A- PAINT	COLL BLDG NO	CANCELED BY FS	6/11/2019		1			
19W003012	SLS FIX RESTROOMS (PAINT AND FLOORS)	CHAPMAN	CANCELED BY FS	12/13/2018		1			
20P000023	SLS PIERCE RM 1144 - PATCH AND PAINT DOOR WHERE WALL POCKET WAS	PIERCE	COMPLETE	12/18/2019		1			
20P000034	SLS CHEMICAL SCIENCES 451- PATCH AND PAINT 2 SMALL WALL SECTIONS	CHEMICAL SCI	COMPLETE	10/2/2019		1			
20P000036	SLS ENTOMOLOGY 224 - PAINT OFFICE FOR NEW PI HANSEN	ENTOMOLOGY	COMPLETE	1/8/2020		1			
20P000075	SLS SPIETH 2372 - PATCH/PAINT FACULTY OFFICE	SPIETH	COMPLETE	9/27/2019		1			
20P000113	SLS GEOLOGY 2258 - PATCH/PAINT RECEPTION WALL OVER BIN REMOVED	GEOLOGY	COMPLETE	12/13/2019		1			
20P000121	SLS SKYE 217 - PATCH AND PAINT	SKYE HALL	COMPLETE	12/18/2019		1			
20P000155	SLS BOYCE 3407 - PAINT OFFICE FOR NEW FACULTY	BOYCE	COMPLETE	1/30/2020		1			
20P000185	SLS PHYSICS 3004S - PATCH AND PAINT WALLS SAME COLOR (OFF WHITE)	PHYSICS	CANCELED BY FS	11/1/2019		1			
20P000187	SLS PHYSICS 3004S - PATCH AND PAINT WALLS SAME COLOR	PHYSICS	COMPLETE	11/5/2019		1			
20P000189	SLS SPIETH 3352 - ESTIMATE FOR PATCH AND PAINT	SPIETH	COMPLETE	1/28/2020		1			
20P000200	SLS COLLEGE BLDG NO 306 - PATCH AND PAINT ONE WALL ONLY	COLL BLDG NO	COMPLETE	2/6/2020		1			
20P000207	SLS PHYSICS 3033 - PAINT & PATCH STAFF OFFICE	PHYSICS	COMPLETE	2/4/2020		1			
20P000235	SLS SKYE 374 - PATCH AND PAINT	SKYE HALL	COMPLETE	12/17/2019		1			
20P000236	SLS SKYE 368 - PATCH AND PAINT	SKYE HALL	COMPLETE	12/17/2019		1			
20P000238	SLS SKYE 366 - PATCH AND PAINT	SKYE HALL	CANCELED BY FS	12/13/2019		1			
20P000239	SLS SKYE 382 - PATCH AND PAINT	SKYE HALL	COMPLETE	1/7/2020		1			
20P000240	SLS SKYE 384 - PATCH AND PAINT	SKYE HALL	COMPLETE	1/7/2020		1			
20P000241	SLS SKYE 386 - PATCH AND PAINT	SKYE HALL	COMPLETE	1/7/2020		1			
20P000242	SLS SKYE 366 - PATCH AND PAINT	SKYE HALL	CANCELED BY FS	12/13/2019		1			
20P000266	SLS GEOLOGY 2460B - PATCH & PAINT	GEOLOGY	COMPLETE	3/3/2020		1			
20P000267	SLS GEOLOGY 2460C - PATCH & PAINT	GEOLOGY	COMPLETE	3/4/2020		1			
20P000268	SLS GEOLOGY 2460D - PATCH & PAINT	GEOLOGY	COMPLETE	3/3/2020		1			

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of the view members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P.	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed			
							FY 2018 - 2019	FY 2019 - 2020		
CNAS	PAINT	20P000269	SLS GEOLOGY 2460E - PATCH & PAINT	GEOLOGY	COMPLETE	3/5/2020		1		
		20P000270	SLS GEOLOGY 2460F - PATCH & PAINT	GEOLOGY	COMPLETE	3/3/2020		1		
		20P000271	SLS GEOLOGY 2460G - PATCH & PAINT	GEOLOGY	COMPLETE	3/6/2020		1		
	Total						101	55		
ENROLLMENT SERVICES	NON-PAINT	19P000428	SLS STUDENT SERVICES AVC OFFICE PREPARATION	STUDENT SERV	CANCELED BY CLIENT	1/22/2019		1		
		19P000370	SLS PATCH AND PAINT CAMPUS TOURS	STUDENT SERV	COMPLETE	2/1/2019		1		
		19P000384	SLS PATCH HOLES IN WALL AND PAINT	STUDENT SERV	COMPLETE	2/8/2019		1		
	Total							3		
FAC-PLNG.	NON-PAINT	19P000467	SLS WATKINS HALL PROJECT: CONVERT TO GA CLASSROOM	WATKINS	COMPLETE	1/14/2020		1		
		19P000560	SLS UNIVERSITY VILLAGE BLDG B, RM 240B- KEYWATCHER INSTALLATION	UV BLDG B	COMPLETE	9/3/2019		1		
		19P000645	SLS UCR BOTANIC GARDEN GATE HOUSE-EXT PROJECT	BOTAN INFO C	CANCELED BY FS	8/29/2019		1		
		20P000085	SLS FACILITIES ANNEX B - PAINT OFFICE SPACE	FS ANNEX B	COMPLETE	9/16/2019		1		
	Total							4		
GRAD DIV	PAINT	19P000399	SLS NEW CARPET + WALL PAINT	UNIV OFC BLD	COMPLETE	5/7/2019		1		
		19P000411	SLS PAINT, CARPET AND BLINDS	UNIV OFC BLD	COMPLETE	3/4/2019		1		
		19P000572	SLS PATCH, PAINT, AND CARPET UOB 152	UNIV OFC BLD	COMPLETE	11/26/2019		1		
	Total							2		
GSOE	NON-PAINT	18P000274	SLS SOM FINANCE & ADMIN.-EADY CENTER-SITE SURVEY-CP00003404	SOM EDUC	COMPLETE	2/14/2019		1		
		18P000313	SLS SPROUL PAINT THE WALLS IN SPROUL BLDG. 3. FLOORS 1 AND 2	SPROUL	COMPLETE	10/22/2018		1		
		19P000217	SLS PAINTING, CARPENTRY AND NEW CARPET IN SPROUL 1359	SPROUL	COMPLETE	4/15/2019		1		
		19P000229	SLS RENOVATE OLD DRINKING FOUNTAIN AREA SPROUL BLDG. 3 1ST FLOOR	SPROUL	COMPLETE	6/15/2019		1		
		19P000237	SLS PATCH AND PAINT OFFICE - SPROUL 1206	SPROUL	COMPLETE	4/15/2019		1		
		19P000054	SLS PATCH & PAINT OFFICE	SPROUL	COMPLETE	10/10/2018		1		
		19P000627	SLS SPROUL HALL, RM 2120- PATCH/PAINT FACULTY OFFICE	SPROUL	CANCELED BY CLIENT	1/29/2019		1		
		19P000628	SLS SPROUL HALL, RM 2129- PATCH/PAINT FACULTY OFFICE	SPROUL	COMPLETE	8/22/2019		1		
	PAINT	20P000031	SLS SPROUL HALL 1124B- PATCH/PAINT OFFICE	SPROUL	COMPLETE	10/3/2019		1		
		20P000077	SLS SPROUL HALL 1223 - PATCH AND PAINT	SPROUL	COMPLETE	11/25/2019		1		
		Total							7	
		ITS	NON-PAINT	18P000194	SLS TELEPHONE WINDOW REPLACEMENT	TELEPHONE	CANCELED BY CLIENT	10/19/2018		1
				18P000252	SLS CHASS INT S REPLACE ELECTRICAL SCREENS	CHASS INT S	CANCELED BY CLIENT	1/24/2019		1
				18P000381	SLS ORG21 INFO. TECH SOLUTIONS-WATKINS-RENOVATIONS-CP0003412	WATKINS	COMPLETE	1/15/2019		1
				18P000382	SLS ORG21 INFO TECH SOLUTIONS-WATKINS-INSTALL SPLIT DOOR RENO. -CP00003126	WATKINS	COMPLETE	1/15/2019		1
18P000471	SLS WCH INSTALL SECURITY FENCE			CHUNG HALL	COMPLETE	9/19/2018		1		
18P000474	SLS MS&E ELECTRICAL MODIFICATIONS FOR ITS			MAT SCI ENGR	COMPLETE	3/28/2019		1		
18W007453	SLS (P)-ITS CENTER QUOTE REQUEST FOR CARD ACCESS SYSTEM ITS CENTER BLDG.			C&C CENTER	CANCELED BY FS	7/22/2019		1		
19P000021	SLS ITS CENTER-QUOTE REQUEST DIGITAL SIGNAGE MULTIPLE LOCATIONS			C&C CENTER	COMPLETE	4/15/2019		1		
19P000373	SLS URGENT-INSTALL RECPTACLE, ENCLOSURE & MOUNT BRACKET			GERMPLASM	COMPLETE	2/26/2019		1		
19W002419	SLS ITS CENTER - INSTALL CARD READER ACCESS			C&C CENTER	CANCELED BY FS	1/8/2019		1		
19P000293	SLS PAINT ESTIMATE REQUEST			TELEPHONE	CANCELED BY CLIENT	10/24/2018		1		
Total									10	
LIBR	NON-PAINT			18P000273	SLS RIVERA LIB -RESTROOM REFRESH PROJECT	RIVERA LIB	TO BE PERFORMED BY PD&C	12/13/2018		1
	Total									1
PB&A	NON-PAINT		17P000254	SLS FIRE & LIFE SAFETY/ACCESS CONTROL SHOP SPACE ALTERATIONS	FS WAREHOUSE	CANCELED BY CLIENT	4/5/2019		1	
		18P000094	SLS OBAN LAUNDRY ROOM RENOVATION	OBAN OFFICE	TO BE PERFORMED BY PD&C	1/19/2019		1		
		18P000106	SLS HOUSING PROJECT - OBAN REC ROOM REMODEL	OBAN OFFICE	TO BE PERFORMED BY PD&C	1/19/2019		1		
		18P000282	SLS EMERG. MANAGEMENT-POLICE BLDG-RELOCATE TO EH&S-CP0000308	POLICE BLDG	COMPLETE	8/10/2018		1		
		18P000369	SLS BOYCE X-RAY IRRADIATOR PROJECT	BOYCE	CANCELED BY CLIENT	12/14/2018		1		
		18P000459	SLS BARN MOVE KITCHEN EQUIPMENT FROM BARN TO THE HUB ROOM 346	BARN	COMPLETE	9/21/2018		1		
		18P000483	SLS INSTALL SECURE GATE ACCESS BTWN LOT 1 AND DRAINAGE SWALE	LOT 1	CANCELED BY CLIENT	12/3/2018		1		
		18W009630	SLS BUILD AND EXTENSION ONTO THE OFFICE NEXT TO THE DRYER	PHYS PL STOR	CANCELED BY CLIENT	3/28/2019		1		
		18W011772	SLS PRINT MOD; ESTIMATE ONLY FOR ELECTRICAL WORK	PRINT MOD	CANCELED BY CLIENT	7/3/2018		1		
		19P000208	SLS PLAZA GARAGE DOOR REPLACEMENTS E AND C BUILDINGS	THE PLAZA	CANCELED BY CLIENT	9/17/2018		1		
		19P000209	SLS OLD EH&S SITE- FS ANNEX A REMODEL	ENH HLTHSFY	COMPLETE	7/1/2019		1		
		19P000215	SLS SET KITCHEN EQUIPMENT IN PLACE AT HUB THIRD FLOOR ROOM 346	HUB	COMPLETE	12/12/2018		1		
		19P000227	SLS DINING STORAGE ROOM CONVERSION	BANNOCK J	COMPLETE	5/16/2019		1		
		19P000232	SLS BANNOCKBURN J-104 BREAK ROOM UPGRADE	BANNOCK I	COMPLETE	6/14/2019		1		
		19P000233	SLS PATCH AND REPLACE VINYL FLOOR TILE&INSIDE DOORS PAINTED BLUE	MAIL	CANCELED BY FS	9/24/2018		1		
		19P000235	SLS RESIDENCE HALL MUSIC ROOM COMESTIC UPDATES 6 room	ABER INVER	CANCELED BY CLIENT	4/4/2019		1		
		19P000236	SLS EXTERIOR RESIDENTIAL HYDRATION STATION INSTALLATION	ABER INVER	COMPLETE	4/4/2019		1		
		19P000247	SLS LOTHIAN FIRST FLOOR COMMON AREA FLOORING	LOTHIAN HALL	COMPLETE	10/22/2018		1		
		19P000307	SLS LOTHIAN 1ST FLOOR REPLACEMENT VINYL PLANK	LOTHIAN HALL	COMPLETE	1/1/2019		1		
		19P000308	SLS ABERDEEN INVERNESS 1ST FLOOR REPLACEMENT CARPET & PLANK	ABER INVER	COMPLETE	4/4/2019		1		
		19P000317	SLS HOUSING SERVICES-PENTLAND-REPLACE CARPET-CP00003447	PENTLAND A	CANCELED BY FS	1/14/2019		1		
		19P000535	SLS BANNOCKBURN H108-MOVE POWER AND DATA FOR FOURWINDS TV	BANNOCK H	COMPLETE	7/26/2019		1		
		19P000665	SLS PD&C TELECOMM BLDG - MINOR RENOVATION	TELEPHONE	COMPLETE	2/19/2020		1		
		20P000083	SLS STUDENT SERVICES - INSTALL 8 CUBICLES - CP00003537	STUDENT SERV	COMPLETE	1/14/2020		1		
		20P000114	SLS PENTLAND HILLS - SHOWER DOOR, BASEBOARD, AND BRACKETS	PENTLAND A	COMPLETE	9/18/2019		1		
		20P000115	SLS FALKIRK APARTMENTS 1 - BALCONY COSMETIC REPAIRS	FALKIRK 1	COMPLETE	9/18/2019		1		
		20P000116	SLS FALKIRK APARTMENTS 5 - BALCONY EMERGENCY REPAIRS	FALKIRK 1	COMPLETE	9/18/2019		1		
		20P000117	SLS PENTLAND HILLS A-H - LATTICE REBUILD	PENTLAND A	COMPLETE	9/18/2019		1		
		20P000118	SLS FALKIRK 1, 2, & 12 - FIRST FLOOR PATIO FENCING	FALKIRK 1	COMPLETE	9/18/2019		1		
		20P000127	SLS FALKIRK APARTMENT'S EMERGENCY EGRESS	FALKIRK 1	COMPLETE	1/1/2020		1		
		20P000169	SLS LOTHIAN LO-G104-OFFICE - JOB WALK FOR REMODEL OF SCOTTY'S	LOTHIAN HALL	CANCELED BY CLIENT	11/6/2019		1		
		20P000205	SLS THE PLAZA 12 & 14 - EMERGENCY DECK REPAIR	THE PLAZA	COMPLETE	1/1/2020		1		
		20P000223	SLS PENTLAND HILLS - SHOWER PAN REPLACEMENTS	PENTLAND A	COMPLETE	9/1/2019		1		
		20P000243	SLS ALUMNI CENTER - HYDRATION STATION INSTALL	ALUM VISITOR	COMPLETE	6/1/2020		1		
		PAINT	18P000324	SLS HINDERAKER PATCH AND PAINT	HINDERAKER	COMPLETE	7/11/2018		1	
			18P000363	SLS PAINT STOREHOUSE ADMINISTRATIVE OFFICE	FS ADMIN	COMPLETE	11/8/2018		1	
			18P000373	SLS POLICE BLDG PAINTING IN DISPATCH AREA	POLICE BLDG	COMPLETE	7/14/2018		1	
			18P000390	SLS UNIV VILLAGE PATCH PAINT AND RE HANG JOCELYNES WHITE BOARD	UV BLDG B	COMPLETE	8/24/2018		1	
			18P000432	SLS BANNOCKBURN VILLAGE FULL REPAINT OF BANNOCKBURN H-101	BANNOCK H	COMPLETE	7/13/2018		1	
			19P000015	SLS POLICE TRLR INTERIOR PAINTING & EXTERIOR PAINTING	POLICE TRLR	COMPLETE	11/8/2018		1	
			19P000022	SLS HUB-PAINT TWO WALL AS SCOTTY'S HUB	HUB	COMPLETE	9/17/2018		1	
			19P000192	SLS MAIL-PAINTING	MAIL	COMPLETE	11/8/2018		1	
			19P000222	SLS PAINT EXTERIOR RAMP AT CBS HUB MODULAR SoB CENTER	PRINT MOD	COMPLETE	10/1/2018		1	
			19P000224	SLS PAINT EXTERIOR RAMP AT HUB MODULAR	PRINT MOD	COMPLETE	5/7/2019		1	
			19P000241	SLS PATCH/PAINT IN OFFICE 2122 HINDERAKER	HINDERAKER	CANCELED BY CLIENT	9/13/2018		1	
			19P000401	SLS PATCH HOLES IN WALL AND PAINT	HINDERAKER	COMPLETE	2/9/2019		1	
			19P000425	SLS PAINT VIDEO PRODUCTION SUITE & HANG ITEMS	HINDERAKER	COMPLETE	3/4/2019		1	
			19P000573	SLS UNIVERSITY VILLAGE PAINT /REMOVE NAILS	UV BLDG B	CANCELED BY CLIENT	6/14/2019		1	
			19P000599	SLS FAC ADMINISTRATION - PAINT OFFICE WALLS	FS ADMIN	COMPLETE	7/22/2019		1	
			20P000008	SLS EHS 1133 - PATCH / PAINT AND FIX HOLES IN WALLS	ENH HLTHSFY	COMPLETE	10/7/2019		1	
			20P000037	SLS FAC ADMINISTRATION - PAINT WALLS	FS ADMIN	COMPLETE	9/24/2019		1	
			20P000158	SLS FS ADMIN OFFICE - TOUCH-UP PAINT AROUND BUILDING	FS ADMIN	COMPLETE	10/10/2019		1	

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P..	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed	
							FY 2018 - 2019	FY 2019 - 2020
PB&A	Total						34	18
PROVOST/.	NON-PAINT	19P000386	SL5 ROOM CHANGES	STUDENT SERV	COMPLETE	4/15/2019	1	
	PAINT	19P000434	SL5 UE IT SHANSHAN LIAO OFFICE NEEDS	SKYE HALL	COMPLETE	7/22/2019		1
		19P000473	SL5 HINDERAKER VPDUJE SUITE MOVES/REDESIGN HINDERAKER 1100	HINDERAKER	COMPLETE	10/28/2019		1
		19P000683	SL5 PATHC/PAINITNG REPAIR	HUM & SOC SC	COMPLETE	10/3/2019		1
		20P000162	SL5 HINDERAKER 1101B - PATCH HOLE IN WALL	HINDERAKER	CANCELED BY FS	10/14/2019		1
	Total						1	4
SoB	NON-PAINT	18P000351	SL5 REMOVE/REPOSITION PROJECTION SYSTEM-021	ANDERSON 2	COMPLETE	8/1/2019		1
		18P000482	SL5 CARD ACCESS SYSTEM ANDERSON SOUTH	ANDERSON 2	COMPLETE	8/2/2018	1	
		19P000017	SL5 ANDERSON HALL INSTALL TV MOUNT & WHITE BOARD	ANDERSON 1	COMPLETE	8/24/2018	1	
		19P000053	SL5 ANDERSON SOUTH --ELECTRICAL OUTLETS & MOUNT MONITOR TV'S	ANDERSON 1	COMPLETE	10/22/2018	1	
		19P000673	SL5 ANDERSON HAL NO, RM 158- RECARPET 12 ROOMS / ELECTRICAL WORK	ANDERSON 1	COMPLETE	10/1/2019		1
		20P000199	SL5 ANDERSON SO RM 0002 - KEYLESS ENTRY MINOR RENOVATION REQUEST	ANDERSON 2	CANCELED BY CLIENT	11/14/2019		1
	PAINT	18P000428	SL5 OLMSTED RM 2352 PATCH/PAINT	OLMSTED	COMPLETE	8/17/2018	1	
		18P000463	SL5 ANDERSON HALL PATCH/PAINT-102C	ANDERSON 1	COMPLETE	8/24/2018	1	
		19P000018	SL5 ANDERSON HALL SO - PATCH/PAINT ANDHLS-001 THIS SUMMER	ANDERSON 1	COMPLETE	8/24/2018	1	
		19P000030	SL5 OLMSTED PATCH/PAINT	OLMSTED	COMPLETE	10/10/2018	1	
		19P000033	SL5 OLMSTED PATCH/PAINT	OLMSTED	CANCELED BY CLIENT	10/1/2018	1	
		19P000280	SL5 ANDERSON HALL PAINT ONLY	ANDERSON 2	COMPLETE	2/1/2019	1	
		19P000353	SL5 OLMSTED PATCH/PAINT-2348	OLMSTED	COMPLETE	5/7/2019	1	
		19P000451	SL5 ANDERSON HALL NORTH PATCH/PAINT-JOO OFFICE BASEMENT 0058	ANDERSON 1	COMPLETE	2/1/2019	1	
		19P000521	SL5 ANDERSON HALL NO, RM 138- PATCH/PAINT	ANDERSON 1	COMPLETE	7/9/2019		1
		20P000151	SL5 ANDERSON HALL NO 113 - PATCH/PAINT HOLES	ANDERSON 1	COMPLETE	2/7/2020		1
		20P000192	SL5 ANDERSON HALL SO - PATCH/PAINT	ANDERSON 2	CANCELED BY FS	1/7/2020		1
		20P000193	SL5 ANDERSON HALL SO - PATCH/PAINT	ANDERSON 2	COMPLETE	1/2/2020		1
	Total						11	7
SOM	NON-PAINT	18P000261	SL5 WEBBER INSTALL A GLASS WINDOW ON ENTRANCE DOOR	WEBBER	COMPLETE	9/10/2018	1	
		18P000380	SL5 SOMR PELLECCCHIA LAB REQUESTING TV MOUNT INSTALLATION	SOM RSCH	CANCELED BY CLIENT	8/22/2018	1	
		18P000400	SL5 Covert suite 1116 and suite 1126 to office space	WEBBER	CANCELED BY FS	7/10/2018	1	
		18W006022	INSTALL CURTAIN ROD IN RESEARCH SPACE	SOM RSCH	COMPLETE	7/11/2018	1	
		19P000032	SL5 Reconfigure reception desk to fit two FTEs.	SOM EDUC	COMPLETE	5/1/2019	1	
		19P000245	SL5 ADA COMPLIANT - AUTOMATIC DOOR ENTRY	SOM RSCH	COMPLETE	7/1/2019		1
		19P000248	SL5 SOME--SOME INSTALL ELECTRICAL 1682	SOM EDUC	COMPLETE	2/14/2019	1	
		19P000249	SL5 SOME-INSTALL LOCKERS	SOM EDUC	CANCELED BY FS	2/1/2019	1	
		19P000658	SL5 SOM RB- PLACEHOLDER PROJECT: NEW PI, EQUIPMENT INSTALLATION	SOM RSCH	CANCELED BY CLIENT	3/5/2020		1
		19P000662	SL5 FY19-20 PROJECT: DEANS CONF ROOM	SOM EDUC	CANCELED BY FS	11/26/2019		1
		19P000670	SL5 SOME, RM 1670- RENOVATE FOR EXPANDED ENROLLMENT	SOM EDUC	TO BE PERFORMED BY PD&C	9/6/2019		1
		19S000833	Add access control to entry doors	HECKMAN ICEM	CANCELED BY CLIENT	9/19/2018	1	
	PAINT	18P000485	SL5 SOMR PATCHING AND PAINTING	SOM RSCH	COMPLETE	10/10/2018	1	
		19P000009	SL5 SOME -- PAINT, SPACKLE AND CLEANING NEEDED	SOM EDUC	COMPLETE	10/10/2018	1	
		19P000012	SL5 SOME--PATCH & PAINT	SOM EDUC	COMPLETE	10/10/2018	1	
		19P000014	SL5 SOME - PATCH & PAINT	SOM EDUC	COMPLETE	10/10/2018	1	
		19P000354	SL5 WEBBER 2130A-PAINT CHERI'S NEW OFFICE	WEBBER	COMPLETE	5/7/2019	1	
		19P000408	SL5 PATCH & PAINT - 2605 SOM ED	SOM EDUC	COMPLETE	2/8/2019	1	
		19P000410	SL5 PAINT OFFICES AT UC PATH	INTELLICTR	CANCELED BY CLIENT	6/6/2019	1	
		19P000661	SL5 SOM RB, CRO600- FY 19/20 PROJECT- PATCH & PAINT	SOM EDUC	COMPLETE	9/30/2019		1
		19P000666	SL5 WEBBER, ROOM 1237- PATCH AND PAINT	WEBBER	COMPLETE	10/11/2019		1
		20P000051	SL5 SOMED 2611 - PATCH & PAINT	SOM EDUC	COMPLETE	10/1/2019		1
		20P000059	SL5 SOME 2626- PATCH & PAINT	SOM EDUC	CANCELED BY CLIENT	11/26/2019		1
		20P000060	SL5 WEBBER HALL 1274- PATCH & PAINT OFFICE	WEBBER	COMPLETE	9/28/2019		1
		20P000152	SL5 SOME 2669 - PATCH & PAINT	SOM EDUC	COMPLETE	10/3/2019		1
	Total						15	10
SPP	NON-PAINT	18P000470	SL5 Student Check-in Lobby	CHASS INT S	COMPLETE	8/23/2018	1	
		19P000256	SL5 CHASS REMODEL - 4146 PATCH AND PAINT	CHASS INT S	COMPLETE	1/4/2019	1	
		19P000458	SL5 CHASS INTS-BUILD PERM DRYWALL DIVIDER OR APPROVE BKM AIRWALL	CHASS INT S	COMPLETE	6/17/2019	1	
	PAINT	19P000255	SL5 CHASS INT N REMODEL - 4022 PATCH AND PAINT	CHASS INT N	COMPLETE	10/10/2018	1	
		19P000263	SL5 CHASS NORTH REMODEL - 4009 PATCH AND PAINT	CHASS INT N	COMPLETE	11/8/2018	1	
	Total						5	
UNDERGRADED	NON-PAINT	18P000478	SL5 CARPET, PAINT, & AIR HANDLING MODIFICATION	HINDERAKER	COMPLETE	10/22/2018	1	
	Total						1	
VC-RED	NON-PAINT	18P000476	SL5 BOYCE CONNECT WASHER & DRYER	BOYCE	CANCELED BY CLIENT	7/11/2018	1	
		18W013973	SL5 BSL3 FACILITY- ASSEMBLE AND INSTALL	UNIV OFC BLD	COMPLETE	9/24/2018	1	
		18W015691	SL5 BOYCE CONNECT WASHER AND DRYER	BOYCE	COMPLETE	7/11/2018	1	
		20P000045	SL5 MRB SOUND BOOTH	MRB 1	COMPLETE	11/11/2019		1
	PAINT	18P000379	SL5 UOB PATCH AND PAINT	UNIV OFC BLD	COMPLETE	8/24/2018	1	
		18P000442	SL5 FAWCETT LAB 203 PATCH & PAINT	FAWCETT LAB	COMPLETE	8/24/2018	1	
		19P000044	SL5 PATCH AND PAINT	SPIETH	COMPLETE	10/10/2018	1	
		19P000181	SL5 PATCH HOLES AND PAINT SOME ROOMS AT UOB, UPSTAIRS	UNIV OFC BLD	COMPLETE	10/19/2018	1	
		19P000439	SL5 SPIETH PATCH AND PAINT ROOM 335	SPIETH	COMPLETE	3/4/2019	1	
		19P000495	SL5 UOB RM 209- PATCH & PAINT	UNIV OFC BLD	COMPLETE	7/30/2019		1
		19P000553	SL5 SPIETH HALL PATCH AND PAINT	SPIETH	COMPLETE	7/26/2019		1
		19W003050	SL5 SPEITH HALL - PATCH & PAINT HOLE IN WALL	SPIETH	COMPLETE	10/10/2018	1	
		20P000149	SL5 UNIV OFFICE BLD 242 - PATCH HOLES AND PAINT ROOM 242	UNIV OFC BLD	COMPLETE	9/30/2019		1
		20P000150	SL5 UNIV OFFICE BLD 242 - PATCH HOLES AND PAINT ROOM 207	UNIV OFC BLD	COMPLETE	12/11/2019		1
	Total						9	5
VC-STU AFF	NON-PAINT	18P000198	SL5 HUB-HIGHLANDER UNION-HUB-NEW WALL LIGHTS-CP00003307	HUB	CANCELED BY CLIENT	10/30/2019		1
		18P000215	SL5 STUDENT HEALTH SERV-HEALTH SERVICE BLDG-RENO-CP00003246	HEALTH SERV	COMPLETE	6/17/2019	1	
		18P000337	SL5 MODIFY WALL OPENINGS, TRIM AND INSTALL CARPET	HEALTH SERV	COMPLETE	12/14/2018	1	
		18P000348	SL5 HUB ADD 3RD FLOOR WALLS	HUB	TO BE PERFORMED BY PD&C	2/1/2019	1	
		18P000456	SL5 HUB--UTILITY METERS	HUB	TO BE PERFORMED BY PD&C	1/24/2019	1	
		20P000073	SL5 HUB - THE WELL -3RD FL RM 346 DOOR INSTALLATION CP00003544	HUB	CANCELED BY CLIENT	12/13/2019		1
		20P000184	SL5 HUB 261 - CONSTRUCT WALL FOR MEETING/CONFERENCE RM	HUB	CANCELED BY CLIENT	2/7/2020		1
		20P000206	SL5 COSTO HALL 111-HUB 353/381- RENOVATIONS - CP0003486	COSTO HALL	CANCELED BY CLIENT	11/6/2019		1
	PAINT	19P000037	SL5 HEALTH SERVICE BLDG--PATCH WORK AND PAINTING	HEALTH SERV	COMPLETE	10/22/2018	1	
		19P000124	SL5 PAINT ROOMS 115 AND 116	COSTO HALL	COMPLETE	10/22/2018	1	
		19P000172	SL5 HEALTH SERV- PAINT RESTROOM IN LABORATORY	HEALTH SERV	COMPLETE	11/8/2018	1	
		19P000380	SL5 PATCH AND PAINT- WALL PAINT IS PEELING	HEALTH SERV	COMPLETE	3/4/2019	1	
		19P000405	SL5 HEALTH SERVICE- REMOVE WHITE BOARDS/PAINT WHEN REMOVED	HEALTH SERV	COMPLETE	5/7/2019	1	
		19P000431	SL5 STUDENT SERVICES REMOVE NAILS AND PATCH WALL	STUDENT SERV	CANCELED BY CLIENT	6/24/2019	1	
		19P000455	SL5 FILL AND PAINT OVER HOLES ON WALL	HEALTH SERV	COMPLETE	12/27/2019		1
		19P000483	SL5 HEALTH SERVICE BLDG, RM 408- NEED A FEW OFFICES PAINTED	HEALTH SERV	COMPLETE	11/22/2019		1
		19P000534	SL5 PATCH WALLS AND PAINT	HEALTH SERV	CANCELED BY FS	12/6/2019		1
		20P000157	SL5 HEALTH SERVICE BUILDING - HOLES NEED PATCH AND PAINT	HEALTH SERV	COMPLETE	1/31/2020		1
	Total						10	8

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.

List of CLOSED Work Orders - Org All

Org	Non-Paint/P..	Proj Ref No	Project Title	Bldg Alias	Current Status	Date Completed	Fiscal Year Completed	
							FY 2018 - 2019	FY 2019 - 2020
VC-UNIV ADV	NON-PAINT	18P000281	SLS ALUMNI TO HAVE ADDITIONAL ELECTRICAL OUTLETS ADDED TO ROOM & CUBICAL MODIFICATIONS	ALUM VISITOR	COMPLETE	3/28/2019	1	
		19P000417	SLS UNIV VILL OFFICE LEASE 201-(P) INSTALL KEY PAD FOR OFFICE ENTRY	UV BLDG A	CANCELED BY CLIENT	8/6/2019		1
		20P000225	SLS HINDERAKER 0137 - BASEMENT RESTROOM SINK INSTALL	HINDERAKER	CANCELED BY CLIENT	1/22/2020		1
	PAINT	19P000238	SLS PATCH & PAINT HINDERAKER 1136	HINDERAKER	COMPLETE	1/11/2019	1	
		19P000326	SLS HINDERAKER - PATCH & PAINT	HINDERAKER	COMPLETE	2/8/2019	1	
		19P000564	SLS HINDERAKER HALL- MULTIPLE ROOMS NEED CARPENTRY/PAINT SHOPS	HINDERAKER	COMPLETE	9/7/2019	1	
Total							3	3
Grand Total							353	196

Sum of Number of Records broken down by Fiscal Year Completed vs. Org, Non-Paint/Paint Only as an attribute, Proj Ref No, Project Title as an attribute, Bldg Alias as an attribute, Current Status and Date Completed as an attribute. The data is filtered on Non-Paint/Paint Only, which keeps NON-PAINT and PAINT. The view is filtered on Org, Current Status and Fiscal Year Completed. The Org filter keeps 22 of 22 members. The Current Status filter keeps CANCELED BY CLIENT, CANCELED BY FS, COMPLETE and TO BE PERFORMED BY PD&C. The Fiscal Year Completed filter keeps FY 2018 - 2019 and FY 2019 - 2020.